DARIEN HIGH SCHOOL BUILDING COMMITTEE
DARIEN, CONNECTICUT

Minutes of October 28, 2004 M eeting

Peter Maglathlin, chairman, convened the meeting of the High School Building
Committee at 8:01p.m. in Room 206 of the Town Hall.

Members present:
Kevin Newman Peter Maglathlin
Jm Plutte John Bowes
Sal Mazzeo Jenny Streeter
Guest List:
Don Fifta Adele Conniff
John Ryan Paul Engemann

The meeting’ s agenda was adopted unanimously.

Construction Committee Report
John Ryan gave the following construction update:
Building ‘D’ — Gymnasium
e Gymnasium equipment, including scoreboards, are installed
e Levenesstesting & moisture test on slab-to-wood floor has been performed
successfully
e Investigating design of installing gutters at north and south roof edges
e Start-up testing of rooftop unit (RTU) started today; boiler startup scheduled for
next week, with temporary heating available thereafter
Building ‘C’ — Science Wing
e Basement Mechanical Equipment Room (MER), Boiler Room is 95% compl eted;
Chiller Room is approximately 90% completed
e Startup testing of RTU started today; boiler startup scheduled for next week, with
temporary heating available thereafter
Piping of domestic water heaters in 95% complete
Installation of ceiling tilesis mostly completed
Wood lab casework is 99% on 2™ floor and 99% complete on 1% floor
The lab piping within the casework is mostly complete along with the casework
on both floors. Teacher stations piping run in basement ceilings remains to be
completed
e Vinyl compositetile (VCT) flooring delivery has taken place; floor preparation
and installation started today
e Theroofing around the press box surrounding roof areaisinstalled; the 1% water
test was successful; the 2" water test will follow the brickwork at the walkway
walls
e Roofing of the press box structure remains to be compl eted
e Thewaterproofing of both bleacher structuresis complete and the installation of
the bleacher seating will be completed within the next week; some corrective
work will probably be necessary to adjust stair tread heights to code
Building ‘E’ — Cafeteria/Kitchen



The kitchen equipment and walk-in coolers have been released for fabrication;
delivery is expected shortly

Light fixturesin the cafeteria and corridor are installed

Storefront isinstalled and glazed; glass doors are installed

Membrane roofing of the grass-covered roof is now installed; water testing is now
in progress and the construction of walkways, brickwork, earth fill, etc., will
follow during the next month

Perimeter radiation is scheduled for delivery in the 3 week in November;
installation to follow

Building ‘F — Auditorium/Music/Classroom

The pouring of the slab on grade (SOG) in the auditorium will follow the
installation of high bay lighting over the balcony seating

The light gauge metal framing (LGMF) of the exterior wall is mostly installed on
the south elevation; sheathing is 99% completed on this elevation

The installation of masonry firewalls around the auditorium is ongoing and
approximates 75% completion at thistime

The sheetmetal *high’ ductwork in the auditorium is 90% completed; the
installation of sprinklersin 99% completed; and electrical roughing work is
ongoing in these areas

Exterior brickwork is 90% completed; the south elevation and west main entrance
isbeing installed now

Interior masonry partitions on the 1% and 2™ floor is ongoing

The tiered masonry support walls and slabs on deck on the 2™ floor auditorium
seating are ongoing and will be poured within the next several weeks

Spray fireproofing of the structure is ongoing and is now 80% completed; the
spray fireproofing of the roof deck on the low roof remains to be done, and will
follow the roofing of these areas

Roofing of the high roof and auditorium roof is now complete; the low roofing
over the classrooms will follow the installation of the sheetmetal plenums, which
should be completed within the next several weeks

United Steel continues with miscellaneous work, and is 99% complete

Perimeter radiation is scheduled for delivery in the 3 week in November;
installation to follow

Building ‘G’ — Classroom & Health Department

Exterior brickwork is 99% completed

Roofing and sheetmetal is 99% completed

Spray fireproofing of the roof deck is completed

Metal stud partition framing and drywall is 99% completed on the 1% and 2™
floors

Sheetmetal ductwork isinstalled on the 1% and 2™ floors

The air-handling unit (AHU) and piping with the MER in the basement is 99%
completed and ready to be started and to be used for temporary heat

Plumbing and heating roughing is 99% completed on the 1% floor and 99%
completed on the 2™ floor; perimeter radiation is scheduled for delivery in the 3
week of November; installation to follow

Building ‘A’ — Library/Reading Room/Administration

Structural steel and metal deck is completed and detailed
Approximately 99% of the pitched roofing has been installed
Roofing insulation for the main flat roof has been 95% installed



e Thefour RTUsareinstaled and are presently being piped for use in temporary
heating
e CMU Masonry exterior walls at the reading room is complete, and the brickwork
for the exterior wall of the main entrance and west elevation of the building
remains to be done
e The LGMF and sheathing of the exterior wall is 90% complete; high steel stud
framing at the reading room and main entrance windows has commenced this
week
e Installation of precast window sills began this week, to be followed by the
aluminum window frames and glass and glazing; delivery of the window frames
is scheduled for tomorrow
e Temporary window protection for the high triangular windows of the reading
room and main entrance will be necessary and will commence shortly
e Spray fireproofing is completed as of today
e HVAC piping loop is approximately 99% completed and the dual temperature
water (DTW) piping to the RTUs is ongoing
e Perimeter radiation is scheduled for delivery in the third week in November;
installation will follow
Building ‘B’ — Classroom Building
e Exterior brickwork is complete
e CMU construction in the main stairwells is 55% completed and is ongoing
e Electrical, mechanical, and sprinkler roughing is mostly completed on all three
floors
Drywall partitions on 1%, 2", and 3" floors are mostly completed
Roofing and S/M coping installation is 99% complete
Spray fireproofing is now completed
The boiler flue piping and domestic water flue piping completed above the main
roof
e The AHU and piping within the MER in the basement is 99% completed and
ready to be started and to be used for temporary heat
e Perimeter radiation is scheduled for delivery in the 3 week in November;
installation will follow
Sitework
e Sidewaks and curbs have been installed on the west side of the gym; portions of
the roadway curbing and sidewalks are ongoing in front of the practice football
field and tennis courts and north lawn area
The tennis courts are paved
Planting of trees on the north side of the gym is completed
Planting of trees around the new baseball field is completed
Construction of the baseball field on the east side of the site is completed;
drainage issues are being addressed
e The bituminous paving of the access road from Building ‘D’ and continuing in
front of Building ‘E’ isinstalled; thiswill be followed by paving the roadway and
installing sidewalks around Building ‘F toward the High School Lane temporary
gate

The drainage issue on the new baseball field will be the topic of discussion at a meeting
with the Darien Environmental Protection Commission on December 1. The construction
team needs to meet with the contractor and the civil engineers who designed the system
before that date.



Peter Maglathlin stated that this week a letter was sent to the architects detailing
$1,023,000 in errors and omissions, of which we approved $484,000. The remainder is
in dispute and must be worked out.

Paul Engemann said that the furniture and equipment list was submitted to the state
funding unit. He said that the state should act on the submission in time for us to put the
proposal out to bid on schedule. He also said that preliminary bids for doing afinal
cleaning of the new building were coming in at about $50,000, although we have only
budgeted $35,000. Paul said that he might be able to assign custodial personnel to assist,
thereby saving some money.

Thereis a scheduled tour of the new building at noon on November 10 for the Board of
Education and the Board of Finance.

Mesetings are being held to refine the schedule and the details of the demolition of the old
facility.

Finance Committee Report
John Bowes reported that bills are being paid on schedule.

The next regular meeting is scheduled for November 11, 2004, at 8:00p.m. in Room 206
of the Town Hall.

The meeting was adjourned at 8:42p.m.

Respectfully submitted,

James Plutte
Secretary

Approved: December 21, 2004



